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1. General 

SUBCONTRACTOR shall provide for the characterization, removal and disposition of at least 39,000 
tons of contaminated scrap metal and miscellaneous materials from the Paducah Gaseous Diffusion 
Plant (PGDP) in Paducah, Kentucky.  The scrap material includes material contained in scrap yards 
C-746-C, C-746-C1, C-746-E, C-746-E1, C-746-H4, C-746-P, C-746-P1, C-747-A, and C-747-B.  All 
work shall be performed in accordance with this scope of work, Exhibit “E” – Technical Specifications, 
and Exhibit “F” – Design Drawings. 

 
This task or statement of work is subject to change or modification as a result of the public comment and 
final regulator approval process for the CERCLA activity that this task or statement of work is intended to 
support.  Any change or modification will be addressed in accordance with the provisions of the 
Subcontract and may include, but not be limited to, a directed change or partial termination of the task or 
Subcontract Work. 
 
Based on the Bechtel Jacobs Company LLC (BJC) Labor Standards review, portions of the Scope of 
Work will be subject to different and distinct labor standards determinations (wage determinations).  The 
categories applicable to the Scope, along with the corresponding pay items as described in Exhibit C, 
Form A-1 and Form A-2, are detailed below.  Requirements associated with each of the categories are 
defined in Exhibit J, Wage Determination, Exhibit H (ALT) Union Employee Benefits Provisions, and 
other sections of the RFP.   
 
1. Covered Work / PACE Addendum (Incorporated in Section 3.13 or 14 of PACE Addendum 

 
• Pay Items 1300 through 1340 – Process and Containerize Waste 
• Pay Item 1400 – Transport Waste to Disposal Facility – Low Level Radiological Waste (On-

Site Landfill)  
• Pay Item 1500 – Gravel Pads 
• Pay Item 1510 – Hydroseeding 
• Pay Item 2000 – Nickel Ingot Storage 
 

2. Non-Covered Work – Service Contract Act (Non-PACE) and/or Professional Services 
• All other pay items.  

 
2. Work Included 
 

A. Mobilization  
 

Mobilization shall include, but not be limited to, preparation of the removal action work plan, 
participation in the readiness review process, delivery of all necessary equipment, setup of any 
temporary facilities, establishment of the total required workforce on the job site, completion of 
CONTRACTOR furnished site specific training, and delivery of all construction materials required 
to start work and continue in accordance with the subcontract schedule.  It also includes the 
submittal of all documentation required prior to the start of fieldwork as identified in Exhibit “I” and 
Exhibit “C”, Form A.  The readiness review shall be conducted as a CONTRACTOR Readiness 
Assessment as defined in Exhibit “E”, Section 00100, Part 1, 1.02, B with SUBCONTRACTOR 
execution defined in Part 3. 
 

B. Scrap Removal 
 
SUBCONTRACTOR shall furnish all labor, equipment, materials, supplies, facilities and 
transportation to remove scrap from the Paducah Site and dispose of all materials. 
SUBCONTRACTOR shall remove all of the scrap materials down to the level of surface soil (i.e. 
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material will be removed until soil is reached, not just to ground level).  Remove all visible 
materials (partially embedded in the soil) at the soil level. 
 
SUBCONTRACTOR shall consider waste minimization techniques (i.e. size reduction) for the 
processing of the waste.  SUBCONTRACTOR shall detail plans to maximize waste that can be 
disposed of in the on-site facility as described in Exhibit “E”, Section 00120. 
 
SUBCONTRACTOR shall develop and submit for approval a Removal Action Work Plan (RAWP) 
that provides a concise description of the activities to be undertaken for scrap removal and 
disposal.  The RAWP will include information as set forth in Exhibit E, Section 4. 
 
As this is a CERCLA Removal Action, SUBCONTRACTOR is advised that the RAWP as 
identified in Exhibit “E” shall be reviewed and approved by DOE and state and federal regulators.  
SUBCONTRACTOR shall allow for a 120 day review and approval period.  
 
SUBCONTRACTOR shall provide other plans and information concerning the work to be 
performed.  Exhibit “I” lists the required submittals and references, by exhibit and section, where 
information concerning these submittals may be found in this document. 

 
SUBCONTRACTOR shall safely characterize, remove, containerize, and transport all above 
ground and partially embedded materials in accordance with the requirements as set forth in this 
Subcontract and best commercial practices that meet applicable DOE, EPA, DOT, State of 
Kentucky, and the receiving licensed disposal site, state environmental, health & safety, 
transportation, and/or other requirements.  Characterization, sampling, chemical and radiological 
analysis, and data management requirements for this Subcontract are found in Exhibit “E,” 
Section 00030.  
 
In accordance with Exhibit E, Technical Specification 00030, SUBCONTRACTOR shall consider 
the following options for chemical and radiological analysis: 
 
• Field support laboratory installed, operated, and maintained by SUBCONTRACTOR; 
• CONTRACTOR supplied fixed base laboratory support; 
• Combination of SUBCONTRACTOR supplied field support laboratory and CONTRACTOR 

supplied fixed base laboratory support.  
 
SUBCONTRACTOR shall include in the required submittals (e.g. Sampling and Analysis Plan, 
Removal Action Work Plan, Sample and Data Management Plan, etc.) a full description of the 
selected option.  The description shall include which analyses will be performed by either the field 
support laboratory and/or fixed base laboratory, the assumed turn-around-time for analyses, and 
an explanation of the impact to the overall accomplishment of the Scope of Work.  
CONTRACTOR supplied fixed base laboratory support should be assumed to have a minimum 
turn-around-time of seven (7) days. 
 
SUBCONTRACTOR shall package the waste in compliance with Department of Transportation 
(DOT) 49 CFR requirements for shipment to a DOE and CONTRACTOR licensed/approved 
disposal facility (see Exhibit “E”, Section 00080, Transportation and Section 00120, Waste 
Management).  
 
SUBCONTRACTOR personnel shall be alert for visual or other evidence of contamination with 
hazardous materials.  Hazardous materials include, but are not limited to: asbestos, RCRA 
contaminants, PCBs, oils or solvents. If suspected hazardous material is found: 
 



EXHIBIT “D” 
 

SCOPE OF WORK 
              
 

Exhibit D Scope of Work Page 3 Bechtel Jacobs Company LLC 
Rev. 01, July 2001  Subcontract 23900-RFP-RM268 

• SUBCONTRACTOR shall segregate materials suspected of being contaminated with 
hazardous chemicals and notify CONTRACTOR.  

• SUBCONTRACTOR shall sample the suspect material and submit the samples to 
CONTRACTOR’S Sample Management Office (SMO) for characterization in accordance with 
Exhibit “B”, SC-28.   

• SUBCONTRACTOR shall package the material and provide for its disposition in accordance 
with Exhibit “E”, Section 00120. 

 
SUBCONTRACTOR shall have a Field Inspector on-site throughout the course of work on this 
subcontract.  See Exhibit “E”, Section 00020 for Field Inspector’s qualifications.  
SUBCONTRACTOR Field Inspector shall be alert for evidence of any potentially fissile material. 
Fissile material includes any material suspected of containing equal to or greater than 15 grams 
Uranium 235 and an assay greater than one weight percent.  If found, this material shall not be 
moved or otherwise disturbed until CONTRACTOR NCS approval is obtained.   
 
• SUBCONTRACTOR Field Inspector shall sample the suspect material and submit the 

samples to CONTRACTOR’S Sample Management Office (SMO) for characterization in 
accordance with Exhibit “B”, SC-28 and Exhibit “E”, Section 00030.   

• After characterization if material is found to be non-fissile, SUBCONTRACTOR shall package 
the material and provide for its disposition in accordance with Exhibit “E”, Section 00120. 

 
In the event unknown or otherwise suspect materials or waste, as identified by the Field 
Inspector, are encountered during the execution of the work, SUBCONTRACTOR shall 
immediately notify CONTRACTOR STR. Suspect materials shall be left undisturbed until 
CONTRACTOR provides direction. 
 
SUBCONTRACTOR shall manage any secondary/residual waste generated as a result of work 
performed under this Subcontract in accordance with Exhibit “E”, Section 00120. 
 
SUBCONTRACTOR shall have a Security Liaison on-site throughout the course of work on this 
subcontract.  See Exhibit “B”, SC-6, Key Personnel for qualifications.  SUBCONTRACTOR shall 
adhere to Specific Security Requirements as specified in Exhibit “B” SC-40. 
 
Upon completion of the project, SUBCONTRACTOR shall furnish a final report to CONTRACTOR 
as described in Exhibit “E”, “Reporting”.    
 
After surface materials of scrap material are removed, and the area is accepted by 
CONTRACTOR’S STR, SUBCONTRACTOR shall then place a gravel pad over the disturbed 
surface of each scrap pile and provide additional erosion control in accordance with Exhibit “E” of 
this SUBCONTRACT. 
 
SUBCONTRACTOR shall perform decontamination of equipment for release.  Refer to Exhibit “B” 
and “E”.  
 
SUBCONTRACTOR shall demobilize from the Paducah Site upon completion of fieldwork. 
 

C. Demobilization 
 
Demobilization shall include the removal of all construction equipment on site that was provided 
by the SUBCONTRACTOR, dismantlement and removal of all temporary structures, and removal 
of all excess construction materials, as determined by the CONTRACTOR. 
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D. Field Changes 
 
Notify the CONTRACTOR’S STR of any conditions that are found to prevent the installation in 
accordance with these specifications.  
 

  
3. Optional Work 

 
A. Nickel Ingots 

 
SUBCONTRACTOR shall furnish all labor, and equipment to relocate approximately 6,875 Nickel 
Ingots (9,700 tons) located in the C-746-H Scrap Yard to an area west of C-746-A Warehouse, 
see Exhibit “F”.  Each cylindrical ingot is approximately two foot diameter and two foot high. 
SUBCONTRACTOR is responsible for movement of the Nickel Ingots to the future storage 
location and stacking them in four quadrants.  Each quadrant shall maintain a double stacked, 
twelve wide and seventy-seven deep ingot array.  Allow four feet between quadrants.  This will 
allow for the installation (by others) of a 60’ x 320’ pole barn type structure to be constructed over 
the stacked ingots. 

 
B. Non-Destructive Assay (NDA) 

 
Radiation surveys may be used to scan for uranium accumulations within scrap equipment in the 
scrap yards using NDA.  The NDA shall be performed by an individual who has approved, 
documented experience and training.  The Surveys will be performed prior to moving or disturbing 
any equipment identified to be NCS suspect items.  The purpose of the survey is to identify 
uranium deposits that exceed the subcritical mass limits.  The mass calculations will be based on 
the assay smear results and shall have a 95% confidence level. 
 
Resumes shall be submitted to the CONTRACTOR for review and approval.  Five (5) years NDA 
experience and two (2) years experience at a gaseous diffusion plant is preferred. 


